
10/26/2016 20161122

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

CNQ912 Pay Period:  10/26/2016Contract: Estimate Number: 0009 to  11/22/2016Estimate Type: Progress Estimate Approved:No

Sweeping Corporation of America, Inc.Contractor:

Contractor's
Address:

713 Melpark Drive
P O Box 40348
Nashville,  TN   37204-0348

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

03/20/2016

%

$0.00

346.0

248.0

248.0

71.68

%Percent Complete($):

%Percent Behind:

BENTON, CARROLL, CHESTER, CROCKETT, DECATUR, DYER, FAYETTE, GIBSON,
HARDIN, HAYWOOD, HENDERSON, HENRY, MADISON, MCNAIRY, OBION, SHELBY,
WEAKLEY

2.88

Date Notice to Proceed: 03/20/2016

02/28/2017

$349,814.11

$349,814.11

$240,664.54 $16,081.12$224,583.42

$0.00

$0.00Test Report Payment Adjustments:

$240,664.54 $224,583.42 16,081.12

$240,664.54 $16,081.12$224,583.42

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Sweeping and drain cleaning on various Interstate & St Rtes

68.80

20161122

Project(s): 98049-4114-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 111116,081.1298049-4114-04 11The sweeping and drain cleaning on various Interstate and St

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4114-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/FAILURE
TO BEGIN WORK

98049-4114-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/MAINTAIN
CONTINUOUS OPERATIONS
-DRAINS

98049-4114-04 0700 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/PER
DRAIN

98049-4114-04 0700 9003 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98049-4114-04 0700 9004 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

98049-4114-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

633.000 $28.75

0.000

300.000

$0.00

$8,625.00

611-07.11 CLEAN DRAIN(WITH GRATE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/02/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 400.00400.00 0.000.0098049-4114-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

832.000 $18.75

0.000

400.000

$0.00

$7,500.00

611-07.12 CLEAN DRAIN(WALL DRAIN)

98049-4114-04 0700 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $2.00

0.000

150.000

$0.00

$300.00

611-07.13 PIPE CLEANING (<18IN DIA.)

98049-4114-04 0700 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $2.50

0.000

400.000

$0.00

$1,000.00

611-07.14 PIPE CLEANING (>OR=18IN DIA.)

98049-4114-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $245.00

0.000

20.000

$0.00

$4,900.00

712-01.02 LANE CLOSURE

98049-4114-04 0700 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

0.000

$0.00

$0.00

717-01 MOBILIZATION

98049-4114-04 0700 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,443.000 $76.11

0.000

968.889

$0.00

$73,742.14

719-01.02 ROADWAY SWEEPING

98049-4114-04 0700 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,887.000 $39.49

407.220

3,661.620

$16,081.12

$144,597.37

719-01.11 SWEEPING

V47 - TSMR *END OF REPORT*
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